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QUESTION: 475 
Which is a responsibility of the Project Assurance role? 

A. Inform the Project Manager about the status of the project's products 
B. Document the Project Board's reporting needs 
C. Ensure the Project Manager is aware of the need to use any existing corporate 
standards 
D. Inform corporate or programme management about the project's status 

Answer: A 

QUESTION: 476 
When is it confirmed if a project's objectives have been achieved? 

A. During the Closing a Project process 
B. During the final end stage assessment 
C. During the Controlling a Stage process 
D. During the Managing Product Delivery process 

Answer: A 

QUESTION: 477 
Which is a definition of a risk cause? 

A. The impact of a risk on the stage and project tolerance 
B. The source of a risk 
C. The overall effect of a risk on the Business Case 



D. How likely a risk is to occur in a given project situation 
 
 
Answer: B 
 
 
QUESTION: 478 
When would the Team Manager be required to produce a Checkpoint Report? 
 
 
A. When a Work Package is being negotiated 
B. At the frequency agreed in the Work Package 
C. On completion of the quality-checking activities for each product 
D. When reviewing how a stage is progressing 
 
 
Answer: D 
 
 
QUESTION: 479 
Which is a recommended quality review team role? 
 
 
A. Project Manager 
B. Presenter 
C. Project Support 
D. Producer 
 
 
Answer: B 
 
 
QUESTION: 480 
In what product would a product's quality tolerance be defined? 
 
 
A. Project Product Description 
B. Product Description 
C. Stage Plan 
D. Quality Management Strategy 
 
 
Answer: B 
 



 
QUESTION: 481 
When should the Managing a Stage Boundary process be undertaken? 
 
 
A. Close to the end of a management stage 
B. After the completion of each management stage 
C. At the end of the final stage 
D. At the end of project start-up 
 
 
Answer: D 
 
 
QUESTION: 482 
What principle is supported by the Project Product Description? 
 
 
A. Continued business justification 
B. Focus on products 
C. Learn from experience 
D. Manage by stages 
 
 
Answer: B 
 
 
QUESTION: 483 
Which is a definition of risk probability? 
 
 
A. Scale of the risk should it occur 
B. Probable effect on the project delivering its objectives  
C. Probable timeframe within which the risk may occur  
D. A measure of the likelihood of the risk occurring 
 
 
Answer: D 
 
 
QUESTION: 484 
Identify the missing words in the following sentence. The Project Board will 
allocate tolerances [ ? ] to the Project Manager.  
 



 
A. for each Work Package  
B. for the project 
C. for each management stage 
D. for each technical stage 
 
 
Answer: A 
 
 
QUESTION: 485 
Which is NOT a purpose of a Product Description? 
 
 
A. Define the time and cost needed to produce the product 
B. Define the quality skills required to check the product 
C. Define the function and appearance of the product 
D. Define the development skills required to produce the product 
 
 
Answer: B 
 
 
QUESTION: 486 
Which is a purpose of a Communication Management Strategy?  
 
 
A. Ensuring the project team can use the required reporting tools  
B. Producing reports for the Project Board 
C. Defining the communication method between the Project Board and corporate  
or programme management 
D. Ensuring stakeholders are aware of their responsibilities 
 
 
Answer: C 
 




